
September 7, 1995

Mr. Art Palmerton
COPE CONSTRUCTION, INC.
P.O. Box 3157
Bellevue,  WA 98009

RE: SEATTLE ADMINISTRATION
BUILDING ROOFING AND HVAC

 Contract No.  004488

Dear Mr. Palmerton:

We have declared all contract requirements for the above referenced project
completed as of September 7, 1995. We have received your Final Contract
Voucher Certificate and Affidavits of Wages Paid.

We will begin the project close-out to process your final close-out and retainage.

Sincerely,

R. RALPH MAYS
Principal Architect
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cc: Wayne Huebner, Architecture, MS 47328
HQ Contract Payments, MS 47420


